GLOBAL OLYMPIC SPORTS PERFORMANCE ANALYSIS
PHASE 4: Project Planning Phase

Project theme: historical Olympic participation and medal performance.

Objective

Break the work into manageable tasks, milestones, and quality checks.

Work breakdown

- 1. Confirm dataset source, columns, and project questions.
- 2. Inspect row count, year range, categories, and missing values.
- 3. Prepare analysis-ready CSV under 25 MB.
- 4. Calculate participation and medal summaries.
- 5. Build and review charts.
- 6. Interpret findings and validate totals.
- 7. Prepare report, documentation, and demonstration.

Milestones

- Milestone 1: project scope and requirements approved.
- Milestone 2: dataset inspected and cleaned.
- Milestone 3: summaries and visualizations completed.
- Milestone 4: results checked and limitations recorded.
- Milestone 5: final documentation and demonstration ready.

Risks and mitigations

- Missing values: report them explicitly and avoid unsupported assumptions.
- Historical country/team changes: use NOC codes and explain comparability limits.
- Medal-count ambiguity: distinguish athlete-event medal rows from unique athletes and medal awards.
- Large file size: use the supplied reduced CSV or gzip-compressed full dataset.
- Misleading charts: label units, time period, and aggregation method clearly.

Quality gates

Do not publish a chart until its grouping logic, filters, counts, and labels have been checked.

Expected phase deliverable

Task plan, milestones, risks, and quality gates.